

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
62 Clifton Road	Ashbourne	✓		✓					Fri 09/09/11	Thu 22/09/11	2011
13 Lodge Avenue	Ashbourne		✓						Mon 12/09/11	Fri 23/09/11	2011
25 Lodge Avenue	Ashbourne	✓	✓	✓					Mon 12/09/11	Tue 04/10/11	2011
32 Lodge Avenue	Ashbourne	✓		✓					Tue 13/09/11	Fri 23/09/11	2011
33 Lodge Avenue	Ashbourne		✓	✓		✓			Tue 13/09/11	Mon 03/10/11	2011
47 Lodge Avenue	Ashbourne	✓	✓	✓					Wed 14/09/11	Thu 06/10/11	2011
49 Lodge Avenue	Ashbourne		✓	✓					Wed 14/09/11	Tue 04/10/11	2011
51 Lodge Avenue	Ashbourne	✓	✓	✓					Thu 15/09/11	Mon 10/10/11	2011
15 Highfield Road	Ashbourne	✓		✓					Thu 15/09/11	Wed 28/09/11	2011
22 Highfield Road	Ashbourne	✓	✓	✓					Fri 16/09/11	Mon 10/10/11	2011
25 Highfield Road	Ashbourne	✓		✓					Fri 16/09/11	Thu 29/09/11	2011
44 Highfield Road	Ashbourne	✓	✓	✓					Mon 19/09/11	Tue 11/10/11	2011
22 Park Avenue	Ashbourne	✓	✓						Mon 19/09/11	Tue 04/10/11	2011
10 Walton Crescent	Ashbourne		✓	✓					Tue 20/09/11	Tue 11/10/11	2011
1 Shakespeare Court	Ashbourne			✓					Tue 20/09/11	Thu 29/09/11	2011
2 Shakespeare Court	Ashbourne	✓	✓						Wed 21/09/11	Thu 06/10/11	2011
3 Shakespeare Court	Ashbourne	✓	✓						Wed 21/09/11	Thu 06/10/11	2011
4 Shakespeare Court	Ashbourne	✓	✓						Thu 22/09/11	Fri 07/10/11	2011
5 Shakespeare Court	Ashbourne	✓	✓						Thu 22/09/11	Fri 07/10/11	2011
6 Shakespeare Court	Ashbourne	✓	✓						Fri 23/09/11	Tue 11/10/11	2011
7 Shawcroft	Ashbourne	✓	✓						Fri 23/09/11	Tue 11/10/11	2011
35 The Firs	Ashbourne	✓	✓						Mon 26/09/11	Tue 11/10/11	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
5 The Hallsteads	Kniverton Ashbourne	✓		✓	✓				Mon 26/09/11	Wed 12/10/11	2011
10 High Street	Parwhich Ashbourne	✓	✓						Tue 27/09/11	Wed 12/10/11	2011
5 Rathbone Croft	Parwhich Ashbourne	✓		✓	✓				Tue 27/09/11	Thu 13/10/11	2011
6 Rathbone Croft	Parwhich Ashbourne	✓	✓	✓	✓				Wed 28/09/11	Wed 26/10/11	2011
7 Rathbone Croft	Parwhich Ashbourne	✓	✓	✓	✓				Wed 28/09/11	Wed 26/10/11	2011
8 Rathbone Croft	Parwhich Ashbourne	✓	✓	✓	✓				Thu 29/09/11	Thu 27/10/11	2011
2 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Thu 29/09/11	Fri 21/10/11	2011
4 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Fri 30/09/11	Tue 25/10/11	2011
5 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Fri 30/09/11	Tue 25/10/11	2011
6 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Mon 03/10/11	Tue 25/10/11	2011
7 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Mon 03/10/11	Tue 25/10/11	2011
8 Smithy Close	Parwhich Ashbourne	✓		✓					Tue 04/10/11	Fri 14/10/11	2011
9 Smithy Close	Parwhich Ashbourne	✓	✓	✓					Tue 04/10/11	Wed 26/10/11	2011
10 Smithy Close	Parwhich Ashbourne	✓	✓						Wed 05/10/11	Thu 20/10/11	2011
11 Smithy Close	Parwhich Ashbourne	✓	✓						Wed 05/10/11	Thu 20/10/11	2011
66 Chatsworth Road	Ronsley Matlock	✓		✓	✓				Thu 06/10/11	Fri 21/10/11	2011
2 Westcroft Close	Youlgrave- Bakewell	✓	✓						Thu 06/10/11	Fri 21/10/11	2011
4 Westcroft Close	Youlgrave- Bakewell	✓	✓						Fri 07/10/11	Mon 24/10/11	2011
8 Westcroft Close	Youlgrave- Bakewell		✓						Fri 07/10/11	Thu 20/10/11	2011
9 Westcroft Close	Youlgrave- Bakewell		✓				✓		Mon 10/10/11	Mon 24/10/11	2011
10 Westcroft Close	Youlgrave- Bakewell		✓	✓					Mon 10/10/11	Fri 28/10/11	2011
25 Westcroft Close	Youlgrave- Bakewell	✓	✓						Tue 11/10/11	Thu 27/10/11	2011
12Westcroft Close	Youlgrave- Bakewell		✓	✓					Tue 11/10/11	Tue 01/11/11	2011
17 Westcroft Close	Youlgrave- Bakewell	✓	✓						Wed 12/10/11	Thu 27/10/11	2011
18Westcroft Close	Youlgrave- Bakewell	✓		✓					Wed 12/10/11	Tue 25/10/11	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
19 Westcroft Close	Youlgrave- Bakewell		✓						Thu 13/10/11	Wed 26/10/11	2011
14 Westcroft Close	Youlgrave- Bakewell		✓	✓					Thu 13/10/11	Wed 02/11/11	2011
23 Westcroft Close	Youlgrave- Bakewell	✓	✓						Fri 14/10/11	Tue 01/11/11	2011
13 Westcroft Close	Youlgrave- Bakewell	✓	✓				✓	✓	Fri 14/10/11	Thu 03/11/11	2011
16 Westcroft Close	Youlgrave- Bakewell	✓		✓					Mon 17/10/11	Fri 28/10/11	2011
2 Pinfold	Bakewell	✓	✓	✓					Mon 17/10/11	Tue 08/11/11	2011
7 Chapel Close	Bakewell	✓	✓						Tue 18/10/11	Thu 03/11/11	2011
5 Stanton View	Bakewell	✓	✓	✓					Tue 18/10/11	Thu 10/11/11	2011
24 Stanton View	Bakewell	✓	✓	✓					Wed 19/10/11	Thu 10/11/11	2011
6 Burton Edge	Bakewell	✓	✓	✓				✓	Wed 19/10/11	Mon 14/11/11	2011
13 Burton Edge	Bakewell	✓	✓	✓					Thu 20/10/11	Mon 14/11/11	2011
16 Burton Edge	Bakewell		✓	✓					Thu 20/10/11	Thu 10/11/11	2011
32 Burton Edge	Bakewell	✓	✓	✓					Fri 21/10/11	Tue 15/11/11	2011
37 Burton Edge	Bakewell	✓		✓					Fri 21/10/11	Thu 03/11/11	2011
39 Burton Edge	Bakewell	✓		✓					Mon 24/10/11	Fri 04/11/11	2011
32 Moorhall	Bakewell	✓	✓	✓					Mon 24/10/11	Tue 15/11/11	2011
37 Moorhall	Bakewell		✓	✓					Tue 25/10/11	Mon 14/11/11	2011
40 Moorhall	Bakewell	✓	✓	✓					Tue 25/10/11	Wed 16/11/11	2011
43 Moorhall	Bakewell	✓	✓	✓					Wed 26/10/11	Thu 17/11/11	2011
45D Moorhall	Bakewell		✓	✓	✓		✓		Wed 26/10/11	Tue 22/11/11	2011
46C Moorhall	Bakewell		✓	✓	✓		✓		Thu 27/10/11	Wed 23/11/11	2011
46D Moorhall	Bakewell			✓	✓				Thu 27/10/11	Thu 10/11/11	2011
47A Moorhall	Bakewell		✓		✓				Fri 28/10/11	Tue 15/11/11	2011
47C Moorhall	Bakewell		✓	✓	✓		✓		Fri 28/10/11	Wed 23/11/11	2011
48B Moorhall	Bakewell		✓	✓	✓		✓		Mon 31/10/11	Thu 24/11/11	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
48D Moorhall	Bakewell			✓	✓				Mon 31/10/11	Mon 14/11/11	2011
66 Moorhall	Bakewell	✓		✓					Tue 01/11/11	Mon 14/11/11	2011
98 Moorhall	Bakewell	✓		✓					Tue 01/11/11	Mon 14/11/11	2011
101 Moorhall	Bakewell	✓	✓	✓					Wed 02/11/11	Thu 24/11/11	2011
102 Moorhall	Bakewell	✓		✓					Wed 02/11/11	Tue 15/11/11	2011
103 Moorhall	Bakewell			✓					Thu 03/11/11	Mon 14/11/11	2011
106 Moorhall	Bakewell	✓	✓	✓					Thu 03/11/11	Mon 28/11/11	2011
108 Moorhall	Bakewell	✓		✓					Fri 04/11/11	Thu 17/11/11	2011
109 Moorhall	Bakewell	✓	✓	✓					Fri 04/11/11	Tue 29/11/11	2011
8 Holywell	Bakewell	✓		✓					Mon 07/11/11	Fri 18/11/11	2011
9 Holywell	Bakewell	✓		✓					Mon 07/11/11	Fri 18/11/11	2011
11 Holywell	Bakewell	✓		✓					Tue 08/11/11	Fri 18/11/11	2011
12 Holywell	Bakewell	✓		✓					Tue 08/11/11	Fri 18/11/11	2011
13 Holywell	Bakewell	✓		✓					Wed 09/11/11	Tue 22/11/11	2011
14 Holywell	Bakewell	✓		✓					Wed 09/11/11	Tue 22/11/11	2011
15 Holywell	Bakewell	✓		✓					Thu 10/11/11	Wed 23/11/11	2011
16 Holywell	Bakewell	✓		✓					Thu 10/11/11	Wed 23/11/11	2011
19 Holywell	Bakewell	✓		✓					Fri 11/11/11	Thu 24/11/11	2011
21 Holywell	Bakewell	✓		✓					Fri 11/11/11	Thu 24/11/11	2011
42 Holywell	Bakewell	✓		✓					Mon 14/11/11	Fri 25/11/11	2011
45 Holywell	Bakewell	✓		✓					Mon 14/11/11	Fri 25/11/11	2011
46 Holywell	Bakewell	✓		✓					Tue 15/11/11	Mon 28/11/11	2011
47 Holywell	Bakewell			✓					Tue 15/11/11	Thu 24/11/11	2011
48 Holywell	Bakewell			✓					Wed 16/11/11	Fri 25/11/11	2011
49 Holywell	Bakewell	✓	✓	✓			✓		Wed 16/11/11	Mon 12/12/11	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
51 Holywell	Bakewell	✓		✓					Thu 17/11/11	Wed 30/11/11	2011
3 Stoney Close	Bakewell	✓		✓					Thu 17/11/11	Wed 30/11/11	2011
8 Stoney Close	Bakewell		✓	✓					Fri 18/11/11	Thu 08/12/11	2011
1 Yeld Close	Bakewell	✓	✓	✓					Fri 18/11/11	Tue 13/12/11	2011
2 Yeld Close	Bakewell		✓	✓	✓				Mon 21/11/11	Wed 14/12/11	2011
3 Yeld Close	Bakewell		✓	✓					Tue 22/11/11	Mon 12/12/11	2011
7 Yeld Close	Bakewell		✓	✓	✓				Wed 23/11/11	Fri 16/12/11	2011
11 Yeld Close	Bakewell		✓	✓	✓				Thu 24/11/11	Mon 19/12/11	2011
13 Yeld Close	Bakewell	✓	✓	✓					Fri 25/11/11	Mon 19/12/11	2011
24 Yeld Close	Bakewell	✓	✓	✓					Mon 28/11/11	Tue 20/12/11	2011
35 Yeld Close	Bakewell	✓	✓	✓	✓				Fri 06/01/12	Fri 03/02/12	2011
37 Yeld Close	Bakewell	✓	✓	✓	✓				Mon 09/01/12	Fri 03/02/12	2011
49 Yeld Close	Bakewell	✓		✓	✓				Mon 09/01/12	Wed 25/01/12	2011
55 Yeld Close	Bakewell		✓		✓				Tue 10/01/12	Fri 27/01/12	2011
47 Yeld Road	Bakewell			✓					Tue 10/01/12	Thu 19/01/12	2011
Flat 3 London House	Bakewell	✓		✓					Wed 11/01/12	Tue 24/01/12	2011
Flat 6 London House	Bakewell		✓	✓					Wed 11/01/12	Tue 31/01/12	2011
Flat 7 London House	Bakewell	✓	✓						Thu 12/01/12	Fri 27/01/12	2011
Flat 9 London House	Bakewell	✓	✓	✓					Thu 12/01/12	Fri 03/02/12	2011
Flat 12 London House	Bakewell	✓	✓	✓	✓		✓		Fri 13/01/12	Mon 13/02/12	2011
1 Vernon Court	Bakewell		✓	✓	✓				Fri 13/01/12	Wed 08/02/12	2011
8 Vernon Court	Bakewell		✓	✓	✓				Mon 16/01/12	Wed 08/02/12	2011
9 Vernon Court	Bakewell	✓	✓	✓	✓				Mon 16/01/12	Mon 13/02/12	2011
15 Vernon Court	Bakewell		✓	✓	✓				Tue 17/01/12	Fri 10/02/12	2011
16 Vernon Court	Bakewell		✓	✓	✓				Tue 17/01/12	Fri 10/02/12	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
4 Croft Road	Great Longstone Bakewell	✓	✓	✓					Wed 18/01/12	Thu 09/02/12	2011
6 Croft Road	Great Longstone Bakewell	✓	✓	✓					Wed 18/01/12	Thu 09/02/12	2011
8 Croft Road	Great Longstone Bakewell	✓	✓	✓					Thu 19/01/12	Fri 10/02/12	2011
10 Croft Road	Great Longstone Bakewell	✓		✓					Thu 19/01/12	Wed 01/02/12	2011
16 Croft Road	Great Longstone Bakewell	✓	✓	✓					Fri 20/01/12	Tue 14/02/12	2011
18 Croft Road	Great Longstone Bakewell	✓	✓	✓					Fri 20/01/12	Tue 14/02/12	2011
24 Croft Road	Great Longstone Bakewell		✓	✓					Mon 23/01/12	Fri 10/02/12	2011
26 Croft Road	Great Longstone Bakewell	✓	✓	✓					Mon 23/01/12	Tue 14/02/12	2011
4 Highfields	Great Longstone Bakewell	✓	✓	✓	✓		✓		Tue 24/01/12	Wed 22/02/12	2011
11 Highfields	Great Longstone Bakewell	✓	✓		✓				Tue 24/01/12	Tue 14/02/12	2011
2 Trinity Close	Great Longstone Bakewell	✓	✓	✓			✓		Wed 25/01/12	Mon 20/02/12	2011
3 Trinity Close	Great Longstone Bakewell	✓	✓				✓		Wed 25/01/12	Fri 10/02/12	2011
4 Trinity Close	Great Longstone Bakewell		✓				✓		Thu 26/01/12	Tue 14/02/12	2011
6 Trinity Close	Great Longstone Bakewell	✓	✓				✓		Thu 26/01/12	Tue 14/02/12	2011
25 Grove Place	Great Longstone Bakewell	✓		✓	✓				Fri 27/01/12	Tue 14/02/12	2011
29 Grove Place	Great Longstone Bakewell	✓	✓	✓	✓				Fri 27/01/12	Fri 24/02/12	2011
40 Grove Place	Great Longstone Bakewell	✓	✓	✓					Mon 30/01/12	Tue 21/02/12	2011
11 New Road	Great Longstone Bakewell	✓	✓	✓					Mon 30/01/12	Tue 21/02/12	2011
15 Bakewell rd	Baslow Bakewell		✓						Tue 31/01/12	Tue 14/02/12	2011
2 Riverside Drive	Calver Hope Valley	✓		✓					Tue 31/01/12	Fri 10/02/12	2011
4 Riverside Drive	Calver Hope Valley	✓		✓					Wed 01/02/12	Tue 14/02/12	2011
6 Riverside Drive	Calver Hope Valley	✓	✓						Wed 01/02/12	Thu 16/02/12	2011
11 Riverside Drive	Calver Hope Valley	✓	✓					✓	Thu 02/02/12	Tue 21/02/12	2011
12 Riverside Drive	Calver Hope Valley	✓		✓					Thu 02/02/12	Wed 15/02/12	2011
24 Smithy Knoll Road	Calver Hope Valley	✓		✓					Fri 03/02/12	Thu 16/02/12	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
7 New Road	Eyam Hope Valley	✓	✓				✓		Fri 03/02/12	Wed 22/02/12	2011
1 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Mon 06/02/12	Wed 29/02/12	2011
2 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Mon 06/02/12	Wed 29/02/12	2011
3 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Tue 07/02/12	Fri 02/03/12	2011
4 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Tue 07/02/12	Fri 02/03/12	2011
5 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Wed 08/02/12	Fri 02/03/12	2011
6 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Wed 08/02/12	Fri 02/03/12	2011
7 Mount Pleasant Court	Grindleford	✓	✓	✓			✓		Thu 09/02/12	Tue 06/03/12	2011
23 Mount Pleasant Court	Grindleford		✓		✓				Thu 09/02/12	Tue 28/02/12	2011
24 Mount Pleasant Court	Grindleford		✓		✓				Fri 10/02/12	Wed 29/02/12	2011
25 Mount Pleasant Court	Grindleford		✓		✓				Fri 10/02/12	Wed 29/02/12	2011
26 Mount Pleasant Court	Grindleford		✓		✓				Mon 13/02/12	Wed 29/02/12	2011
27 Mount Pleasant Court	Grindleford		✓		✓				Mon 13/02/12	Wed 29/02/12	2011
28 Mount Pleasant Court	Grindleford		✓		✓				Tue 14/02/12	Fri 02/03/12	2011
12 Dore Lane Flats	Hathersage	✓	✓						Tue 14/02/12	Thu 01/03/12	2011
9 Moorland Road	Hathersage		✓				✓		Wed 15/02/12	Wed 29/02/12	2011
20 Smithy Meadows	Hathersage		✓						Wed 15/02/12	Tue 28/02/12	2011
27 Smithy Meadows	Hathersage	✓	✓	✓					Thu 16/02/12	Fri 09/03/12	2011
1 The Crofts	Hathersage	✓	✓						Thu 16/02/12	Mon 05/03/12	2011
8 The Crofts	Hathersage	✓	✓						Fri 17/02/12	Tue 06/03/12	2011
10 The Crofts	Hathersage		✓						Fri 17/02/12	Thu 01/03/12	2011
11 The Crofts	Hathersage	✓	✓						Mon 20/02/12	Tue 06/03/12	2011
13 The Crofts	Hathersage	✓		✓					Mon 20/02/12	Fri 02/03/12	2011
16 The Crofts	Hathersage		✓						Tue 21/02/12	Tue 06/03/12	2011
20 The Crofts	Hathersage	✓		✓					Tue 21/02/12	Mon 05/03/12	2011

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
3 Stretfield Cottage	Hope Valley	✓		✓	✓				Wed 22/02/12	Fri 09/03/12	2011
1 Club Cottages	Hope Valley	✓		✓	✓				Wed 22/02/12	Fri 09/03/12	2011
2 Springfield Close	Bradwell			✓					Thu 23/02/12	Mon 05/03/12	2011
4 Richard Lane	Tideswell Buxton		✓				✓		Thu 23/02/12	Thu 08/03/12	2011
24 Pinfold Crescent	Tideswell Buxton	✓	✓	✓					Fri 24/02/12	Tue 20/03/12	2011
30 Pinfold Road	Tideswell Buxton		✓				✓		Fri 24/02/12	Mon 12/03/12	2011
36 Gordon Road	Tideswell Buxton		✓	✓	✓			✓	Mon 27/02/12	Thu 22/03/12	2011
39 Gordon Road	Tideswell Buxton			✓					Mon 27/02/12	Wed 07/03/12	2011
1 Dale View	Buxton			✓					Tue 28/02/12	Thu 08/03/12	2011
3 Percival Close	Buxton	✓	✓						Tue 28/02/12	Thu 15/03/12	2011
27 Waterpark Road	Doveridge Ashbourne	✓	✓	✓	✓				Thu 01/03/12	Wed 28/03/12	2011
29 Waterpark Road	Doveridge Ashbourne	✓		✓					Thu 01/03/12	Tue 13/03/12	2011
31 Waterpark Road	Doveridge Ashbourne	✓	✓	✓	✓				Fri 02/03/12	Wed 28/03/12	2011
33 Waterpark Road	Doveridge Ashbourne	✓	✓	✓					Fri 02/03/12	Fri 23/03/12	2011
5 Woodside	Matlock	✓							Mon 02/04/12	TBC	2012
6 Woodside	Matlock				✓				Mon 02/04/12	TBC	2012
7 Woodside	Matlock				✓				Tue 03/04/12	TBC	2012
1 Chesterfield Road	Beeley, Matlock	✓							Tue 03/04/12	TBC	2012
6 Vicarage Croft	Beeley, Matlock	✓							Wed 04/04/12	TBC	2012
3 Haddon Court	Rowsley Matlock	✓							Wed 04/04/12	TBC	2012
4 Haddon Court	Rowsley Matlock	✓							Thu 05/04/12	TBC	2012
2 Wyntor Avenue	Matlock	✓							Thu 05/04/12	TBC	2012
20 Wyntor Avenue	Matlock				✓				Fri 06/04/12	TBC	2012
21 Wyntor Avenue	Matlock				✓				Fri 06/04/12	TBC	2012
22 Wyntor Avenue	Matlock				✓				Mon 09/04/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
4 St Katherine's Close	Matlock	✓							Mon 09/04/12	TBC	2012
7 St Katherine's Close	Matlock	✓							Tue 10/04/12	TBC	2012
9 St Katherine's Close	Matlock	✓							Tue 10/04/12	TBC	2012
1 Bradley Close	Matlock	✓							Wed 11/04/12	TBC	2012
13 Hilltops View	Matlock				✓				Wed 11/04/12	TBC	2012
13 Linden Grove	Matlock				✓				Thu 12/04/12	TBC	2012
1 Millpond Cottages	Scarthin Matlock				✓				Thu 12/04/12	TBC	2012
1 Rest Cottages	Matlock	✓			✓				Fri 13/04/12	TBC	2012
2 Rest Cottages	Matlock	✓			✓				Fri 13/04/12	TBC	2012
1 Malthouse Close	Matlock				✓				Mon 16/04/12	TBC	2012
3 Malthouse Close	Matlock				✓				Mon 16/04/12	TBC	2012
15 Malthouse Close	Matlock				✓				Tue 17/04/12	TBC	2012
17 Malthouse Close	Matlock	✓			✓				Tue 17/04/12	TBC	2012
18 Malthouse Close	Matlock				✓				Wed 18/04/12	TBC	2012
19 Malthouse Close	Matlock				✓				Wed 18/04/12	TBC	2012
21 Malthouse Close	Matlock	✓							Thu 19/04/12	TBC	2012
23 Malthouse Close	Matlock	✓			✓				Thu 19/04/12	TBC	2012
8 The Rocks	Tansley Matlock				✓				Fri 20/04/12	TBC	2012
13 Mais Close	Tansley Matlock				✓				Fri 20/04/12	TBC	2012
14 Mais Close	Tansley Matlock	✓							Mon 23/04/12	TBC	2012
7 The Knoll	Tansley Matlock	✓							Mon 23/04/12	TBC	2012
17 The Knoll	Tansley Matlock	✓							Tue 24/04/12	TBC	2012
25 The Knoll	Tansley Matlock	✓							Tue 24/04/12	TBC	2012
1 Hazel Dene	Tansley Matlock	✓							Wed 25/04/12	TBC	2012
2 Hazel Dene	Tansley Matlock	✓							Wed 25/04/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
1 Hawthorn Drive	Cromford Matlock	✓							Thu 26/04/12	TBC	2012
3 Hawthorn Drive	Cromford Matlock	✓							Thu 26/04/12	TBC	2012
4 Hawthorn Drive	Cromford Matlock				✓				Fri 27/04/12	TBC	2012
16 Hawthorn Drive	Cromford Matlock				✓				Fri 27/04/12	TBC	2012
20 Hawthorn Drive	Cromford Matlock				✓				Mon 30/04/12	TBC	2012
21 Hawthorn Drive	Cromford Matlock				✓				Mon 30/04/12	TBC	2012
22 Hawthorn Drive	Cromford Matlock				✓				Tue 01/05/12	TBC	2012
27 Hawthorn Drive	Cromford Matlock	✓			✓				Tue 01/05/12	TBC	2012
28 Hawthorn Drive	Cromford Matlock				✓				Wed 02/05/12	TBC	2012
30 Hawthorn Drive	Cromford Matlock	✓			✓				Wed 02/05/12	TBC	2012
31 Hawthorn Drive	Cromford Matlock	✓			✓				Thu 03/05/12	TBC	2012
32 Hawthorn Drive	Cromford Matlock	✓			✓				Thu 03/05/12	TBC	2012
34 Hawthorn Drive	Cromford Matlock	✓			✓				Fri 04/05/12	TBC	2012
36 Hawthorn Drive	Cromford Matlock	✓			✓				Fri 04/05/12	TBC	2012
40 Hawthorn Drive	Cromford Matlock	✓			✓				Mon 07/05/12	TBC	2012
42 Hawthorn Drive	Cromford Matlock	✓			✓				Mon 07/05/12	TBC	2012
46 Hawthorn Drive	Cromford Matlock	✓			✓				Tue 08/05/12	TBC	2012
48 Hawthorn Drive	Cromford Matlock	✓			✓				Tue 08/05/12	TBC	2012
54 Hawthorn Drive	Cromford Matlock	✓			✓				Wed 09/05/12	TBC	2012
3 Rose End Avenue	Cromford Matlock	✓			✓		✓		Wed 09/05/12	TBC	2012
8 Rose End Avenue	Cromford Matlock	✓			✓		✓		Thu 10/05/12	TBC	2012
9 Rose End Avenue	Cromford Matlock	✓			✓		✓		Thu 10/05/12	TBC	2012
1 Arkwright Gardens	Cromford Matlock	✓			✓				Fri 11/05/12	TBC	2012
2 Arkwright Gardens	Cromford Matlock	✓			✓				Fri 11/05/12	TBC	2012
3 Arkwright Gardens	Cromford Matlock	✓			✓				Mon 14/05/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
4 Arkwright Gardens	Cromford Matlock	✓			✓				Mon 14/05/12	TBC	2012
5 Arkwright Gardens	Cromford Matlock	✓							Tue 15/05/12	TBC	2012
6 Arkwright Gardens	Cromford Matlock	✓							Tue 15/05/12	TBC	2012
										TBC	
2 King Street	Middleton Matlock	✓							Wed 16/05/12	TBC	2012
3 King Street	Middleton Matlock	✓							Thu 17/05/12	TBC	2012
4 King Street	Middleton Matlock	✓							Thu 17/05/12	TBC	2012
1 Duke Field	Middleton Matlock	✓					✓		Fri 18/05/12	TBC	2012
82 Gorsey Bank	Wirksworth Matlock						✓		Fri 18/05/12	TBC	2012
86 Gorsey Bank	Wirksworth Matlock						✓		Mon 21/05/12	TBC	2012
12 Griggs Gardens	Wirksworth Matlock	✓							Mon 21/05/12	TBC	2012
2 Weavers Court	Wirksworth Matlock	✓							Tue 22/05/12	TBC	2012
3 Weavers Court	Wirksworth Matlock	✓							Tue 22/05/12	TBC	2012
5 Weavers Court	Wirksworth Matlock	✓							Wed 23/05/12	TBC	2012
14 Millers Green	Wirksworth Matlock	✓			✓				Wed 23/05/12	TBC	2012
8 King Edward Street	Wirksworth Matlock	✓							Thu 24/05/12	TBC	2012
11 King Edward Street	Wirksworth Matlock	✓							Thu 24/05/12	TBC	2012
13 King Edward Street	Wirksworth Matlock	✓							Fri 25/05/12	TBC	2012
16 King Edward Street	Wirksworth Matlock	✓							Fri 25/05/12	TBC	2012
17 King Edward Street	Wirksworth Matlock	✓							Mon 28/05/12	TBC	2012
26 King Edward Street	Wirksworth Matlock	✓							Mon 28/05/12	TBC	2012
34 Slater Crescent	Wirksworth Matlock	✓							Tue 29/05/12	TBC	2012
38 Slater Crescent	Wirksworth Matlock	✓							Tue 29/05/12	TBC	2012
40 Slater Crescent	Wirksworth Matlock	✓							Wed 30/05/12	TBC	2012
8 Adam Bede Crescent	Wirksworth Matlock	✓							Wed 30/05/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
11 Adam Bede Crescent	Wirksworth Matlock	✓							Thu 31/05/12	TBC	2012
13 Adam Bede Crescent	Wirksworth Matlock	✓							Thu 31/05/12	TBC	2012
16 Adam Bede Crescent	Wirksworth Matlock	✓							Fri 01/06/12	TBC	2012
1 Nether Gardens	Wirksworth Matlock	✓			✓				Fri 01/06/12	TBC	2012
3 Nether Gardens	Wirksworth Matlock				✓				Mon 04/06/12	TBC	2012
5 Nether Gardens	Wirksworth Matlock				✓				Mon 04/06/12	TBC	2012
7 Nether Gardens	Wirksworth Matlock				✓				Tue 05/06/12	TBC	2012
9 Nether Gardens	Wirksworth Matlock	✓			✓				Tue 05/06/12	TBC	2012
11 Nether Gardens	Wirksworth Matlock	✓			✓				Wed 06/06/12	TBC	2012
12 Nether Gardens	Wirksworth Matlock	✓			✓				Wed 06/06/12	TBC	2012
14 Nether Gardens	Wirksworth Matlock	✓			✓				Thu 07/06/12	TBC	2012
15 Nether Gardens	Wirksworth Matlock				✓				Thu 07/06/12	TBC	2012
17 Nether Gardens	Wirksworth Matlock				✓				Fri 08/06/12	TBC	2012
47 Steeple Grange	Wirksworth Matlock	✓							Fri 08/06/12	TBC	2012
26 Mountford Avenue	Wirksworth Matlock	✓							Mon 11/06/12	TBC	2012
6 Recreation Road	Wirksworth Matlock	✓							Mon 11/06/12	TBC	2012
1 Barmote Croft	Wirksworth Matlock				✓				Tue 12/06/12	TBC	2012
2 Barmote Croft	Wirksworth Matlock				✓				Tue 12/06/12	TBC	2012
3 Barmote Croft	Wirksworth Matlock				✓				Wed 13/06/12	TBC	2012
10 Barmote Croft	Wirksworth Matlock				✓				Wed 13/06/12	TBC	2012
11 Barmote Croft	Wirksworth Matlock				✓				Thu 14/06/12	TBC	2012
14 Barmote Croft	Wirksworth Matlock				✓				Thu 14/06/12	TBC	2012
20 Barmote Croft	Wirksworth Matlock				✓				Fri 15/06/12	TBC	2012
16 Leacroft Road	Winster Matlock	✓							Fri 15/06/12	TBC	2012
22 Leacroft Road	Winster Matlock	✓							Mon 18/06/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
33 Leacroft Road	Winster Matlock				✓				Mon 18/06/12	TBC	2012
44 Leacroft Road	Winster Matlock				✓				Tue 19/06/12	TBC	2012
45 Leacroft Road	Winster Matlock				✓				Tue 19/06/12	TBC	2012
47 Leacroft Road	Winster Matlock	✓							Wed 20/06/12	TBC	2012
48 Leacroft Road	Winster Matlock	✓							Wed 20/06/12	TBC	2012
Recreation View	Birchover Matlock	✓							Thu 21/06/12	TBC	2012
5 Derwent View	Darley Dale Matlock	✓			✓				Thu 21/06/12	TBC	2012
8 Torfield Cottages	Darley Dale Matlock	✓			✓				Fri 22/06/12	TBC	2012
27 Highfield Road	Hulland Ward Ashbourne	✓							Fri 22/06/12	TBC	2012
2 Church Lane	Shirley Ashbourne					✓			Mon 25/06/12	TBC	2012
42 The Plain	Brailsford	✓							Mon 25/06/12	TBC	2012
31 Cross Side	Clifton Ashbourne	✓					✓		Tue 26/06/12	TBC	2012
4 Ashes Lane	Fenny Bently Ashbourne	✓							Tue 26/06/12	TBC	2012
2 Rodsley Lane	Ashbourne	✓							Wed 27/06/12	TBC	2012
5 Derby Lane	Ashbourne	✓							Wed 27/06/12	TBC	2012
6 Derby Lane	Ashbourne	✓							Thu 28/06/12	TBC	2012
8 Thurvaston Road	Ashbourne	✓							Thu 28/06/12	TBC	2012
5 Council Houses	Ashbourne				✓				Fri 29/06/12	TBC	2012
8 Council Houses	Ashbourne				✓				Fri 29/06/12	TBC	2012
1 School Close	Fenny Bently Ashbourne	✓							Mon 02/07/12	TBC	2012
19 George Street	Ashbourne				✓				Mon 02/07/12	TBC	2012
29 George Street	Ashbourne				✓				Tue 03/07/12	TBC	2012
32 George Street	Ashbourne				✓				Tue 03/07/12	TBC	2012
34 George Street	Ashbourne				✓				Wed 04/07/12	TBC	2012
1 St Oswalds Crescent	Ashbourne	✓			✓				Wed 04/07/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
12 St Oswalds Crescent	Ashbourne				✓				Thu 05/07/12	TBC	2012
16 St Oswalds Crescent	Ashbourne				✓				Thu 05/07/12	TBC	2012
25 St Oswalds Crescent	Ashbourne	✓							Fri 06/07/12	TBC	2012
30 St Oswalds Crescent	Ashbourne	✓							Fri 06/07/12	TBC	2012
32 St Oswalds Crescent	Ashbourne	✓							Mon 09/07/12	TBC	2012
36 St Oswalds Crescent	Ashbourne	✓			✓				Mon 09/07/12	TBC	2012
97 Brookside	Ashbourne				✓				Tue 10/07/12	TBC	2012
26 Lakeside	Ashbourne	✓							Tue 10/07/12	TBC	2012
6 Brickyard Cottages	Ashbourne				✓				Wed 11/07/12	TBC	2012
21 Brickyard Cottages	Ashbourne				✓				Wed 11/07/12	TBC	2012
22 Brickyard Cottages	Ashbourne				✓				Thu 12/07/12	TBC	2012
23 Brickyard Cottages	Ashbourne				✓				Thu 12/07/12	TBC	2012
58 Station Street	Ashbourne	✓			✓				Mon 16/07/12	TBC	2012
11 Town Hall Yard	Ashbourne	✓			✓				Mon 16/07/12	TBC	2012
4 Chestnut Cottages	Parwich Ashbourne	✓							Tue 17/07/12	TBC	2012
2 Sycamore Cottages	Parwich Ashbourne				✓				Wed 18/07/12	TBC	2012
4 Sycamore Cottages	Parwich Ashbourne				✓				Wed 18/07/12	TBC	2012
12 Croft Road	Bakewell	✓							Thu 19/07/12	TBC	2012
14 Croft Road	Bakewell	✓							Thu 19/07/12	TBC	2012
20 Croft Road	Bakewell	✓							Fri 20/07/12	TBC	2012
19 Highfields	Bakewell				✓				Fri 20/07/12	TBC	2012
1 Trinity Close	Bakewell	✓					✓		Mon 23/07/12	TBC	2012
5 Trinity Close	Bakewell	✓							Mon 23/07/12	TBC	2012
15 Grove Place	Bakewell				✓				Tue 24/07/12	TBC	2012
17 Grove Place	Bakewell				✓				Tue 24/07/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
44 Grove Place	Bakewell				✓				Wed 25/07/12	TBC	2012
15 Westcroft Close	Bakewell	✓							Wed 25/07/12	TBC	2012
16 Westcroft Close	Bakewell	✓							Thu 26/07/12	TBC	2012
18 Westcroft Close	Bakewell	✓							Thu 26/07/12	TBC	2012
9A Westcroft Close	Bakewell	✓					✓		Fri 27/07/12	TBC	2012
20 Westcroft Close	Bakewell	✓							Fri 27/07/12	TBC	2012
20 Westcroft Close	Bakewell	✓							Mon 30/07/12	TBC	2012
15 Westcroft Close	Bakewell	✓							Mon 30/07/12	TBC	2012
9 New Road	Bakewell	✓							Tue 31/07/12	TBC	2012
15 New Road	Bakewell	✓							Tue 31/07/12	TBC	2012
4 Chapel Close	Bakewell	✓							Wed 01/08/12	TBC	2012
5 Chapel Close	Bakewell	✓							Wed 01/08/12	TBC	2012
6 Chapel Close	Bakewell	✓							Thu 02/08/12	TBC	2012
8 Chapel Close	Bakewell	✓							Thu 02/08/12	TBC	2012
9 Chapel Close	Bakewell	✓							Fri 03/08/12	TBC	2012
10 Chapel Close	Bakewell	✓							Fri 03/08/12	TBC	2012
14 Burton Edge	Bakewell	✓							Mon 06/08/12	TBC	2012
20 Burton Edge	Bakewell	✓							Mon 06/08/12	TBC	2012
31 Burton Edge	Bakewell	✓							Tue 07/08/12	TBC	2012
38 Burton Edge	Bakewell	✓							Tue 07/08/12	TBC	2012
20 Moorhall	Bakewell	✓							Wed 08/08/12	TBC	2012
22 Moorhall	Bakewell	✓							Wed 08/08/12	TBC	2012
23 Moorhall	Bakewell	✓							Thu 09/08/12	TBC	2012
30 Moorhall	Bakewell	✓							Thu 09/08/12	TBC	2012
36 Moorhall	Bakewell	✓							Fri 10/08/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
38 Moorhall	Bakewell	✓							Fri 10/08/12	TBC	2012
39 Moorhall	Bakewell	✓							Mon 13/08/12	TBC	2012
45A Moorhall	Bakewell				✓				Mon 13/08/12	TBC	2012
45B Moorhall	Bakewell				✓				Tue 14/08/12	TBC	2012
45C Moorhall	Bakewell				✓		✓		Tue 14/08/12	TBC	2012
46B Moorhall	Bakewell				✓				Wed 15/08/12	TBC	2012
47B Moorhall	Bakewell				✓				Wed 15/08/12	TBC	2012
47D Moorhall	Bakewell				✓		✓		Thu 16/08/12	TBC	2012
48A Moorhall	Bakewell				✓				Thu 16/08/12	TBC	2012
48C Moorhall	Bakewell				✓		✓		Fri 17/08/12	TBC	2012
50 Moorhall	Bakewell	✓							Fri 17/08/12	TBC	2012
63 Moorhall	Bakewell	✓							Mon 20/08/12	TBC	2012
68 Moorhall	Bakewell	✓							Mon 20/08/12	TBC	2012
72 Moorhall	Bakewell	✓							Tue 21/08/12	TBC	2012
76 Moorhall	Bakewell				✓				Tue 21/08/12	TBC	2012
82 Moorhall	Bakewell				✓				Wed 22/08/12	TBC	2012
84 Moorhall	Bakewell				✓				Wed 22/08/12	TBC	2012
85 Moorhall	Bakewell	✓							Thu 23/08/12	TBC	2012
87 Moorhall	Bakewell	✓							Thu 23/08/12	TBC	2012
90 Moorhall	Bakewell	✓							Fri 24/08/12	TBC	2012
91 Moorhall	Bakewell	✓							Fri 24/08/12	TBC	2012
92 Moorhall	Bakewell	✓							Mon 27/08/12	TBC	2012
95 Moorhall	Bakewell	✓							Mon 27/08/12	TBC	2012
97 Moorhall	Bakewell	✓							Tue 28/08/12	TBC	2012
7 Dagnall Gardens	Bakewell	✓					✓		Tue 28/08/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
8 Dagnall Gardens	Bakewell	✓					✓		Wed 29/08/12	TBC	2012
9 Dagnall Gardens	Bakewell	✓					✓		Wed 29/08/12	TBC	2012
10 Dagnall Gardens	Bakewell	✓					✓		Thu 30/08/12	TBC	2012
1 Haddon House Flats	Bakewell				✓				Thu 30/08/12	TBC	2012
2 Haddon House Flats	Bakewell				✓				Fri 31/08/12	TBC	2012
3 Haddon House Flats	Bakewell				✓		✓		Fri 31/08/12	TBC	2012
4 Haddon House Flats	Bakewell				✓		✓		Mon 03/09/12	TBC	2012
5 Haddon House Flats	Bakewell				✓		✓		Mon 03/09/12	TBC	2012
6 Haddon House Flats	Bakewell				✓		✓		Tue 04/09/12	TBC	2012
8 Haddon House Flats	Bakewell				✓				Tue 04/09/12	TBC	2012
3 Holywell	Bakewell	✓					✓		Wed 05/09/12	TBC	2012
35 Holywell	Bakewell	✓					✓		Wed 05/09/12	TBC	2012
30 Holywell	Bakewell	✓							Thu 06/09/12	TBC	2012
31 Holywell	Bakewell	✓					✓		Thu 06/09/12	TBC	2012
32 Holywell	Bakewell	✓					✓		Fri 07/09/12	TBC	2012
33 Holywell	Bakewell	✓							Fri 07/09/12	TBC	2012
35 Holywell	Bakewell	✓							Mon 10/09/12	TBC	2012
36 Holywell	Bakewell	✓							Mon 10/09/12	TBC	2012
37 Holywell	Bakewell	✓					✓		Tue 11/09/12	TBC	2012
38 Holywell	Bakewell	✓					✓		Tue 11/09/12	TBC	2012
39 Holywell	Bakewell	✓					✓		Wed 12/09/12	TBC	2012
40 Holywell	Bakewell	✓					✓		Wed 12/09/12	TBC	2012
41 Holywell	Bakewell	✓							Thu 13/09/12	TBC	2012
43 Holywell	Bakewell	✓					✓		Thu 13/09/12	TBC	2012
44 Holywell	Bakewell	✓							Fri 14/09/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
1 Stoney Close	Bakewell				✓				Fri 14/09/12	TBC	2012
2 Stoney Close	Bakewell				✓				Mon 17/09/12	TBC	2012
13 Stoney Close	Bakewell				✓				Mon 17/09/12	TBC	2012
18 Stoney Close	Bakewell				✓				Tue 18/09/12	TBC	2012
39 Yeld Close	Bakewell				✓				Tue 18/09/12	TBC	2012
53 Yeld Close	Bakewell				✓				Wed 19/09/12	TBC	2012
Flat 1 Dagnall House	Bakewell				✓				Wed 19/09/12	TBC	2012
Flat 2 Dagnall House	Bakewell				✓				Thu 20/09/12	TBC	2012
Flat 3 Dagnall House	Bakewell				✓				Thu 20/09/12	TBC	2012
Flat 4 Dagnall House	Bakewell				✓				Fri 21/09/12	TBC	2012
Flat 5 Dagnall House	Bakewell				✓				Fri 21/09/12	TBC	2012
Flat 7 Dagnall House	Bakewell				✓				Mon 24/09/12	TBC	2012
Flat 8 Dagnall House	Bakewell				✓				Mon 24/09/12	TBC	2012
Flat 9 Dagnall House	Bakewell				✓				Tue 25/09/12	TBC	2012
Flat 10 Dagnall House	Bakewell				✓				Tue 25/09/12	TBC	2012
2 Vernon Court	Bakewell				✓				Wed 26/09/12	TBC	2012
3 Vernon Court	Bakewell				✓				Wed 26/09/12	TBC	2012
4 Vernon Court	Bakewell				✓				Thu 27/09/12	TBC	2012
5 Vernon Court	Bakewell				✓				Thu 27/09/12	TBC	2012
6 Vernon Court	Bakewell				✓				Fri 28/09/12	TBC	2012
7 Vernon Court	Bakewell				✓				Fri 28/09/12	TBC	2012
12 Vernon Court	Bakewell				✓				Mon 01/10/12	TBC	2012
12A Vernon Court	Bakewell				✓				Mon 01/10/12	TBC	2012
14 Vernon Court	Bakewell				✓				Tue 02/10/12	TBC	2012
17 Vernon Court	Bakewell				✓				Tue 02/10/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
Rivendell	Bakewell				✓				Wed 03/10/12	TBC	2012
14 Chatsworth Road	Bakewell				✓				Wed 03/10/12	TBC	2012
16 Chatsworth Road	Bakewell				✓				Thu 04/10/12	TBC	2012
20 Chatsworth Road	Bakewell				✓				Thu 04/10/12	TBC	2012
21 Chatsworth Road	Bakewell				✓				Fri 05/10/12	TBC	2012
23 Chatsworth Road	Bakewell				✓				Fri 05/10/12	TBC	2012
24 Chatsworth Road	Bakewell				✓				Mon 08/10/12	TBC	2012
27 Chatsworth Road	Bakewell				✓				Mon 08/10/12	TBC	2012
28 Chatsworth Road	Bakewell				✓				Tue 09/10/12	TBC	2012
29 Chatsworth Road	Bakewell				✓				Tue 09/10/12	TBC	2012
30 Chatsworth Road	Bakewell				✓				Wed 10/10/12	TBC	2012
31 Chatsworth Road	Bakewell				✓				Wed 10/10/12	TBC	2012
32 Chatsworth Road	Bakewell				✓				Thu 11/10/12	TBC	2012
34 Chatsworth Road	Bakewell				✓				Thu 11/10/12	TBC	2012
37 Chatsworth Road	Bakewell				✓				Fri 12/10/12	TBC	2012
38 Chatsworth Road	Bakewell				✓				Fri 12/10/12	TBC	2012
40 Chatsworth Road	Bakewell				✓				Mon 15/10/12	TBC	2012
41 Chatsworth Road	Bakewell				✓				Mon 15/10/12	TBC	2012
42 Chatsworth Road	Bakewell				✓				Tue 16/10/12	TBC	2012
50 Chatsworth Road	Bakewell				✓				Tue 16/10/12	TBC	2012
57 Chatsworth Road	Bakewell				✓				Wed 17/10/12	TBC	2012
1 Wyecroft Court	Bakewell				✓				Wed 17/10/12	TBC	2012
2 Wyecroft Court	Bakewell				✓				Thu 18/10/12	TBC	2012
3 Wyecroft Court	Bakewell				✓				Thu 18/10/12	TBC	2012
4 Wyecroft Court	Bakewell				✓				Fri 19/10/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
5 Wycroft Court	Bakewell				✓				Fri 19/10/12	TBC	2012
6 Wycroft Court	Bakewell				✓				Mon 22/10/12	TBC	2012
7 Wycroft Court	Bakewell				✓				Mon 22/10/12	TBC	2012
8 Wycroft Court	Bakewell				✓				Tue 23/10/12	TBC	2012
9 Wycroft Court	Bakewell				✓				Tue 23/10/12	TBC	2012
10 Wycroft Court	Bakewell				✓				Wed 24/10/12	TBC	2012
11 Wycroft Court	Bakewell				✓				Wed 24/10/12	TBC	2012
12 Wycroft Court	Bakewell				✓				Thu 25/10/12	TBC	2012
13 Wycroft Court	Bakewell				✓				Thu 25/10/12	TBC	2012
14 Wycroft Court	Bakewell				✓				Thu 25/10/12	TBC	2012
4 Bubnell Lane	Baslow Bakewell	✓							Fri 26/10/12	TBC	2012
6 Bubnell Lane	Baslow Bakewell	✓							Fri 26/10/12	TBC	2012
7 Bubnell Lane	Baslow Bakewell	✓							Mon 29/10/12	TBC	2012
9 Bubnell Lane	Baslow Bakewell	✓							Mon 29/10/12	TBC	2012
9 Bakewell Road	Baslow Bakewell	✓			✓				Tue 30/10/12	TBC	2012
12 Bakewell Road	Baslow Bakewell	✓			✓				Tue 30/10/12	TBC	2012
13 Bakewell Road	Baslow Bakewell	✓							Wed 31/10/12	TBC	2012
1 St Annes Close	Baslow Bakewell				✓				Wed 31/10/12	TBC	2012
2 St Annes Close	Baslow Bakewell				✓				Thu 01/11/12	TBC	2012
3 St Annes Close	Baslow Bakewell				✓				Thu 01/11/12	TBC	2012
4 St Annes Close	Baslow Bakewell				✓				Fri 02/11/12	TBC	2012
4 Newburgh Terrace	Calver	✓							Fri 02/11/12	TBC	2012
6 Newburgh Terrace	Calver	✓							Mon 05/11/12	TBC	2012
8 Newburgh Terrace	Calver	✓							Mon 05/11/12	TBC	2012
2 Smithy Knoll Road	Calver				✓				Tue 06/11/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
12A Smithy Knoll Road	Calver				✓				Tue 06/11/12	TBC	2012
19 Smithy Knoll Road	Calver				✓				Wed 07/11/12	TBC	2012
1 Chapel Walk	Calver	✓							Wed 07/11/12	TBC	2012
3 The Dale	Hathersage Hopevalley	✓							Thu 08/11/12	TBC	2012
7 The Dale	Hathersage Hopevalley	✓							Thu 08/11/12	TBC	2012
3 Mill Lane	Hathersage Hopevalley	✓					✓		Fri 09/11/12	TBC	2012
8 Station Road	Hathersage Hopevalley	✓			✓		✓		Fri 09/11/12	TBC	2012
9 Dore Lane Flats	Hathersage Hopevalley	✓							Mon 12/11/12	TBC	2012
10 Dore Lane Flats	Hathersage Hopevalley	✓							Mon 12/11/12	TBC	2012
5 Moorland Road	Hathersage Hopevalley	✓					✓		Tue 13/11/12	TBC	2012
30 Moorland Road	Hathersage Hopevalley	✓							Tue 13/11/12	TBC	2012
38 Moorland Road	Hathersage Hopevalley				✓				Wed 14/11/12	TBC	2012
3 Smithy Meadows	Hathersage Hopevalley				✓				Wed 14/11/12	TBC	2012
9 Smithy Meadows	Hathersage Hopevalley				✓				Thu 15/11/12	TBC	2012
10 Smithy Meadows	Hathersage Hopevalley				✓				Thu 15/11/12	TBC	2012
15 Smithy Meadows	Hathersage Hopevalley	✓							Fri 16/11/12	TBC	2012
16 Smithy Meadows	Hathersage Hopevalley	✓							Fri 16/11/12	TBC	2012
25 Smithy Meadows	Hathersage Hopevalley	✓							Mon 19/11/12	TBC	2012
26 Smithy Meadows	Hathersage Hopevalley	✓							Mon 19/11/12	TBC	2012
28 Smithy Meadows	Hathersage Hopevalley	✓							Tue 20/11/12	TBC	2012
29 Smithy Meadows	Hathersage Hopevalley	✓							Tue 20/11/12	TBC	2012
30 Smithy Meadows	Hathersage Hopevalley	✓							Wed 21/11/12	TBC	2012
Flat 1 Baulk Lane	Hathersage Hopevalley	✓			✓				Wed 21/11/12	TBC	2012
Flat 2 Baulk Lane	Hathersage Hopevalley	✓			✓				Thu 22/11/12	TBC	2012
1 Hillside	Curbar Hope Valley	✓			✓				Thu 22/11/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
2 Hillside	Curbar Hope Valley				✓				Fri 23/11/12	TBC	2012
3 Hillside	Curbar Hope Valley				✓				Fri 23/11/12	TBC	2012
4 Hillside	Curbar Hope Valley				✓				Mon 26/11/12	TBC	2012
5 Hillside	Curbar Hope Valley				✓				Mon 26/11/12	TBC	2012
6 Hillside	Curbar Hope Valley	✓			✓				Tue 27/11/12	TBC	2012
22 Denman Crescent	Stoney Middleton Hope Valley	✓							Tue 27/11/12	TBC	2012
18 Meadow Close Bungalows	Stoney Middleton Hope Valley	✓							Wed 28/11/12	TBC	2012
19 Meadow Close Bungalows	Stoney Middleton Hope Valley	✓							Wed 28/11/12	TBC	2012
20 Meadow Close Bungalows	Stoney Middleton Hope Valley	✓							Thu 29/11/12	TBC	2012
21 Meadow Close Bungalows	Stoney Middleton Hope Valley	✓					✓		Thu 29/11/12	TBC	2012
22 Meadow Close Bungalows	Stoney Middleton Hope Valley	✓							Fri 30/11/12	TBC	2012
2 The Crofts	Hope Valley	✓							Fri 30/11/12	TBC	2012
28 The Crofts	Hope Valley	✓							Mon 03/12/12	TBC	2012
31 The Crofts	Hope Valley	✓							Mon 03/12/12	TBC	2012
35 The Crofts	Hope Valley	✓					✓		Tue 04/12/12	TBC	2012
12 Main Road	Bradwell	✓							Tue 04/12/12	TBC	2012
1 Hallgate View	Bradwell	✓							Wed 05/12/12	TBC	2012
2 Batham Road	Bradwell				✓				Wed 05/12/12	TBC	2012
4 The Crescent	Bradwell				✓				Thu 06/12/12	TBC	2012
11 The Crescent	Bradwell				✓				Thu 06/12/12	TBC	2012
12 The Crescent	Bradwell				✓				Fri 07/12/12	TBC	2012
26 The Crescent	Bradwell				✓				Fri 07/12/12	TBC	2012
7 Elliott Avenue	Bradwell	✓							Mon 10/12/12	TBC	2012
9 Bradwell Head Road	Hope Valley Bradwell	✓							Mon 10/12/12	TBC	2012
11 Bradwell Head Road	Hope Valley Bradwell	✓							Tue 11/12/12	TBC	2012

DECENT HOMES WORK		All work is subject to inspection and so may change									
Address	Area	Full Heating	Kitchen	Bathroom	Wiring	Windows	External Doors	Entrance Doors	Planned Start	Planned Finish	Year
13 Bradwell Head Road	Hope Valley Bradwell	✓							Tue 11/12/12	TBC	2012
2 Bankside	Harrington Buxton	✓			✓				Wed 12/12/12	TBC	2012
4 Bankside	Harrington Buxton	✓			✓				Wed 12/12/12	TBC	2012
8 Drury Lane	Harrington Buxton	✓							Thu 13/12/12	TBC	2012
12 Drury Lane	Harrington Buxton	✓							Thu 13/12/12	TBC	2012
1 Whitecross Avenue	Tideswell Buxton	✓							Fri 14/12/12	TBC	2012
17 Whitecross Avenue	Tideswell Buxton	✓							Fri 14/12/12	TBC	2012
35 Recreation Road	Tideswell Buxton	✓							Mon 17/12/12	TBC	2012
1 Pomeroy Cottages	Buxton	✓							Mon 17/12/12	TBC	2012
2 Pomeroy Cottages	Buxton	✓							Mon 07/01/13	TBC	2013
8 Pomeroy Cottages	Buxton	✓							Mon 07/01/13	TBC	2013
9 Pomeroy Cottages	Buxton	✓			✓				Tue 08/01/13	TBC	2013
1 Hollow O The Moor	Buxton	✓							Tue 08/01/13	TBC	2013
3 Hollow O The Moor	Buxton	✓							Wed 09/01/13	TBC	2013
7 School Lane	Buxton	✓							Wed 09/01/13	TBC	2013
10 School Lane	Buxton	✓							Thu 10/01/13	TBC	2013
1 Dale View	Buxton	✓							Thu 10/01/13	TBC	2013
3 Dale View	Buxton	✓							Fri 11/01/13	TBC	2013
4 Dale View	Buxton	✓							Fri 11/01/13	TBC	2013
21 Dale View	Buxton	✓							Mon 14/01/13	TBC	2013
34 Gordon Road	Buxton				✓				Mon 14/01/13	TBC	2013
45 Sherwood Road	Buxton	✓							Tue 15/01/13	TBC	2013
49 Tithe Barn Close	Buxton				✓				Tue 15/01/13	TBC	2013
53 Tithe Barn Close	Buxton				✓				Wed 16/01/13	TBC	2013